ENHACING UFV 12-Month Timeline

Task	DEC-MARCH	APRIL-JULY	AUG-DEC
Set scope, cost and time constraint Develop project charter and project management plan			
Determine project team and create budget plan			
Risk management Plan			
Perform testing and quality management of site			
Begin Construction			
Meet stakeholders to validate changes			
Installing hardware for developer group			
Review entire project Building inauguration			